QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-3 (July)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
* Kentucky Agriculture Heritage Center Franklin 2008-2010 Awaiting Initiation by Agency
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Project was the complete renovation of the existing Kerr Hall into classrooms and administration areas for both middle school and high school.
New classrooms include state-of-the-art computer training and lecture methods. Building is approximately 30,000 sqg.ft.

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase C
Comments: Design nearing completion but dependent upon agency obtaining easements

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization). The Indoor Equestrian Event Arena is a world-class 206,100 sqg. ft., climate
controlled facility designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The
building is a two-story facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a
possible 8,860 seats for concert venues. The main entrance to the facility is located on the west side of the building at the concourse level
near the paved parking area. The facility includes an 8,000 sg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft.
multi-use, exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All
levels in the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The
building includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Horse Park Indoor Arena - Design Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
See Construct New Indoor Arena - 2006-2008. The Indoor Equestrian Event Arena is a world-class 206,100 sq. ft., climate controlled facility
designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The building is a two-story
facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a possible 8,860 seats for
concert venues. The main entrance to the facility is located on the west side of the building at the concourse level near the paved parking
area. The facility includes an 8,000 sg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sg. ft. multi-use,
exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All levels in
the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The building
includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Qutdoor Equine Event Stadium Fayette 2006-2008 Complete/Not Closed Out 100 04/10/09 04/14/09
This project included the construction of a 6,000 plus seat stadium complete with concession stands, restrooms and all necessary support
facilities. A hospitality building on the east end of the stadium includes space for meetings, announcers and judges. The event floor or field
is composed of a mixture of natural and synthetic materials with an irrigation and underdrain system. The facility is equipped with a
state-of-the-art electronic (LED) scoreboard, sound system and exterior lighting for night events.

Commerce Cabinet/Parks
* Big Bone Lick - Park Improvements Boone 2006-2008 In Construction 90 09/30/11
$2.5 million appropriation in 2006-08 Parks Development Pool

Comments: An elevated walkway was added to the contract.

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Complete/Not Closed Out 100 05/01/09 05/01/09
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Project consists of a free standing Conference Center with a large meeting room that can be divided into two rooms, an executive board room,
lobby space with fireplace, two outdoor patios, a catering kitchen and various support facilities. The project was funded using 50% state
Funds and 50% donated funds.

* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
* Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC 2/2008).
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08
Comments: Remedial work still required to satisfy the requirements of the Corps of Engineers permit. Plans being prepared for bidding now.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 In Construction 90 12/26/10
See "Wastewater Treatment Plant Replacement - Pennyrile"

Comments: Work on building that houses the waste water treatment plant has been delayed. The plant is operationing and old plant demolished.
Expect completion late in June, 2011.

Commerce Cabinet/State Fair Board

* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100 10/01/07 10/15/07
The new East Wing at the Kentucky Exposition Center in Louisville, Kentucky(now renamed as the North Wing) has a total of 332,307 square feet.
Of this total square footage, 216,000 sg. ft. is the new Exhibit Hall, 35,000 sg. ft. is the new Grand Lobby, 11,235 sg. ft. is the future VIP
Area, 13,785 sg. ft. is the new Overhead Connector and North Lobby (which connects the north and east parking lot areas with the new Grand
Lobby), and the remaining 56,287 sqg. ft. is devoted to restrooms, mechanical spaces, loading dock, etc.

The new Exhibit Hall has 8 interior columns which replaced the original 96 columns and has a ceiling height of approximately 50 feet. The east
end of the new North Wing Exhibit Hall connects to and opens up to the exhibit hall of South Wing A, which opens up to the exhibit hall of
South Wing B, which opens up to the exhibit hall of South Wing C. Hence, all four exhibit hall spaces can interconnect and be used as one very
large exhibit hall.

The new Grand Lobby has a ceiling height of approximately 50 feet with a sloping glass ceiling entrance canopy, serpentine sloping main roof,
glass entrance walls and glass clearstory windows. This lobby space was designed so it can be used for exhibit space or as a registration area,
as well as, a pre-function reception and circulation space. This new lobby directly connects to the exterior west parking lot and courtyard in
the front of Freedom Hall and connects to the exterior east parking lot, courtyard and horse barn area on the other side. The Grand Lobby also
directly connects to Freedom Hall and South Wing A from the interior.

Originally, it was planned to pave a new parking area on the east side of this facility. Financial constraints prevented us from being able to
do this additional parking lot work.

South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05

Education & Workforce Development Cabinet/Education Dept

* FFA Leadership Training Center Renovation Breckinridge 2008-2010 Complete/In Warranty 100 06/01/11 06/01/11
Comments: project is being closed out waiting on paperwork, record drawings,

Education & Workforce Development Cabinet/KY Educational Television
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Transmission Lines Upgrade/Antennas CPBOC-1/01/11 Planning

Comments: KET has formally requested a time extension for the Federal Grant. Awaiting confirmation.

Education & Workforce Development Cabinet/Workforce Investment

Unemployment Insurance System Upgrade CPBOC-1/01/11 Awaiting Initiation by Agency
IT projects are typically administered by COT. However, this project will be administered by the Education and Workforce Development Cabinet.
The agency contacts, who will be responsible for updating the project status, are Tommy Goins and Shannon Crane.)

Energy & Environment Cabinet/Nature Preserves Commission

Acquisition of the Faulkner Tract Whitley CPBOC-11/01/10 Awaiting Initiation by Agency

Finance and Administration Cabinet/Facilities & Support Services

Barrett Avenue Building Renovation Franklin POOL-4/01/11 In Construction 99 07/15/11

Capital Annex Roof Replacement project Franklin CPBOC-7/01/10 In Construction 85 06/30/11
Comments: The completion date has been exteded to make up for weather related delays.

* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Design/Phase A

Capital Plaza Tower Cooling Tower Franklin POOL-4/01/11 Design/Phase C
Comments: Design is approximately 80% complete. Cooling towers have been pre-purchased and are on order for Fall 2011 delivery. We antiipate
bidding and awarding the installation contract in July 2011.

Capitol Grounds Tourism Enhancements Franklin POOL-4/01/11 In Construction 90 07/15/11
Comments: Erecting steel exterior staircase. Interior work is complete.

* Central Lab Roof Replacement Franklin CPBOC-10/01/09 Complete/In Warranty 100 12/01/10 11/10/10

Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10 In Construction 25 03/01/12
Comments: Phase II of the contract is complete. Pilot buildings are mostly connected and we are acquiring building data and using the data to
look for energy-saving opportunities. Phase IIa, which consists of energy-conservation measures in the pilot buildngs, should be underway by

mid-July. Phase III of the contract is underway and will be finished by the project contract completion date, as will Phase IIa.
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002 Design/Phase C
Infrastructure

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: Project is on hold.

* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Design/Phase C
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
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This project consisted of the complete exterior and interior renovation of the landmark art-deco design Kentucky State Office Building located

in downtown Frankfort.
Department of Revenue.
IT systems. Exterior renovation included new window systems,
entrances accessible.

This building formerly housed the Transportation Cabinet and now is occupied primarily by the Personnel Cabinet and
The interior renovation included completely new infrastructure from walls and ceilings to plumbing,
new roofing,
The existing parking lots were renovated with new interior landscaping islands,

HVAC, electrical and
total masonry tuckpointing and extensive ADA upgrades to make all
sidewalks and lighting. The building

encompasses 383,629 square feet of total floor area over 12 stories with mechanical penthouses on floors 13 and 14 and houses 1,155 occupants.

* Spindletop Renovation for Advanced Battery Research Fayette 2010-2012 In Construction 2 12/03/11
General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 Complete/In Warranty 100 11/29/10 10/01/10
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Project was completed in a timely and professional manner, It was worthn of a Grand Award from the Ky Consulting Engineers Council

Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 In Construction 88 09/24/11
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: High water during construction season has been difficult but the contractor is working diligently to bring this project to completion
as scheduled

General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other

Center
A total of 3,921 acres was purchased.
Comments: Most required land has been acquired and agency is considering additional purchases.

Bluegrass Station Domestic Water Line Replacement Fayette CPBOC-11/01/09 Complete/Not Closed Out 99 05/16/11 03/30/11
Comments: Substantial complete. The domestic waterlines are in place.

Construct 25 Meter Rifle Range - Wendell H. Ford Muhlenberg CPBOC-4/01/10 In Construction 30 07/31/11

Regional Training Center
Comments: Construction delayed by Spring rains. Project nearing completion

Construct Administration Building - Disney Training Knox 2010-2012 Awaiting Initiation by Agency

Center

Construct Armory Readiness Center - Burlington Boone 2010-2012 Bidding
Comments: Currently in the Selection Process for a Design Build Contractor

Construct Armory Readiness Center - Owensboro Daviess 2010-2012 In Construction 25 09/30/11
Comments: rain has caused several delays in project.Project is on line for december 2011 completion. Floor slabs have been poured. Interior

masonry work is underway. Steel has been erected on two of the

Construct Asphalt Team Facility, WHFRTC Muhlenberg
Construct CERF-P Facility Franklin
Construct Field Maintenance Shop - Northern Kentucky Multi
Construct Field Maintenance Shop 1 Conversion Boyd

three units.

CPBOC-7/01/11
CPBOC-8/01/11
2010-2012 Awaiting Initiation by Agency

2008-2010 Awaiting Initiation by Agency
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Construct Field Maintenance Shop 2 - London Laurel 2010-2012 Awaiting Initiation by Agency
Construct Field Maintenance Shop 6 - Jackson Breathitt 2010-2012 Awaiting Initiation by Agency
Construct Fire Rescue Training Center - WHFRTC Muhlenberg 2010-2012 Design/Phase A

Comments: Site & Boundary survey complete. Phase A review will be in July.
Construct General Warehouse Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Joint Forces Readiness Center Phase I - Franklin 2010-2012 Awaiting Initiation by Agency
Frankfort
Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Not Closed Out 100 08/20/08 07/20/08
Building
Construct Joint Support Operations Center Phase IV Laurel 2010-2012 In Construction 50 09/24/11

Comments: Starting on framing up hanger. Tarmac complete
Construct Multi-Purpose Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Construct New Armory Readiness Center - Owensboro Daviess CPBOC-2/01/10 In Construction 5 09/30/11

Comments: Note: this is a duplicate page, see status notes on page 6
Construct Parts Warehouse - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Pole Barns at Bluegrass Station Fayette 2008-2010 Awaiting Initiation by Agency

Comments: STILL PENDING USING AGENCY INITIATION
Construct Roadway and Sewage Plant - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Roadway Repairs - Harold L. Disney Training Knox CPBOC-3/01/10 Complete/Not Closed Out 100 03/26/11 03/24/11
Center

Comments: Contract work is completed. An entrance gate and fence is being proposed to be added to the contract.
Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg 2010-2012 Awaiting Initiation by Agency
Construct Vault - Bluegrass Station Fayette 2010-2012 In Construction 1 01/11/12
Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 90 08/17/11
Phase III

Comments: nearing substantial completion. grading , fencing and final punch pending
Expand State Emergency Operations Center - Frankfort Franklin 2010-2012 Design/Phase C
Extend Utility Lines - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
(subproject - Hangar Building #194)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06

(subproject - Warehouse Building #195)
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Harold L. Disney Training Center Solar Energy CPBOC-7/01/10 Complete/In Warranty 70 10/01/10 04/15/11

Improvement project
Comments: Final payment has been processed to Third Sun Solar & Wind Power, Ltd.

Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08
Install Additional Solar Array WHFRTC Muhlenberg CPBOC-7/01/11
Install Backup Generators - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Install Power Generators Muhlenberg 2010-2012 Design/Phase C
Comments: Installation package (running utilities and tieing in to the generator system) 1is at Phase C and will be going out to bid in the near
future.
Install Solar Array at Harold L. Disney Training Site Knox CPBOC-7/01/11
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Complete/In Warranty 100 08/09/09 11/19/10

Comments: There are still warranty problems and additional roof leaks.

Modular Expansion at the Lexington National Guard Armory Fayette CPBOC-8/01/11
Parking Improvements - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Bluegrass Station Infrastructure Fayette 2008-2010 Complete/Not Closed Out 99 05/29/11 03/30/11

Comments: Contract work for water mains completed. However leaks in existing pipelines not included in contract are limiting pressure from
fire pump.
The electric substation complete and is operating.

Roof Replacement and Repair - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency

Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 99 09/27/06
Comments: Construction essentially complete awaiting confirmation from FAA that additional funds may be available

Weapons of Mass Destruction Building Parking Area Jefferson CPBOC-8/01/11
Expansion
WHFRTC Install Solar Panels project CPBOC-7/01/10 Complete/In Warranty 70 10/01/10 05/16/11

Comments: Final payment has been processed to Third Sun Solar & Wind Power, Ltd.

General Government Cabinet/Veteran's Affairs

* Construct Fourth State Veterans' Nursing Home (Hardin) Hardin 2008-2010 Awaiting Initiation by Agency
* Construct State Veterans Cemetery - Northeast Kentucky Greenup 2006-2008 Complete/In Warranty 100 08/24/10 08/24/10
(Greenup County)
* Construct State Veterans Cemetery - Southeast Kentucky Leslie 2006-2008 Awaiting Initiation by Agency
(Leslie County)
Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine CPBOC-6/01/08 Complete/Not Closed Out 100 05/05/09 05/05/09
* Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 In Construction 1 03/23/12

Care Unit
Comments: Rain has caused delays in dirtwork. Earthwork has been completed for HMU 1.
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Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Construct Hazelwood Intermediate Care Facility for the
Mentally Retarded/Developmentally Disabled

Construct Replacement of Eastern State Hospital
Comments:

underway in Areas 1 and 5.

* Oakwood - Replace Chillers, Heating & Cooling Lines

Structural steel complete in areas 4,
Airhanding equipment in place in Areas 4 and 5.
Masonry on bridge complete.

Pulaski 2006-2008

Interior and exterior metal stud framing underway in areas 4 and 5.

In Construction

Structural concrete work

99

10/15/10

Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about

future operation of the facility and legal actions against the cabinet.

FAC, 8/2008)
Comments: Project is scheduleded to be substantially complete June 30, 2011,
7 is in process to extend final completion date to July 15, 2011.
* Renovate Oakwood Specialty Clinic Pulaski 2010-2012
* Replacement of Glasgow State Nursing Facility Barren 2010-2012
Justice and Public Safety Cabinet/Corrections
* Kentucky State Reformatory Renovate, Upgrade, Replace Oldham 2010-2012
* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000
* Northpoint Training Center - Rebuild from Fire Boyle 2010-2012

Comments:

* Northpoint Training Center Debris Removal
* Renovate Lonnie Watson Building - KCIW
* W. Kentucky Correctional Complex Renovate Two Minimum

Security Dorms

Justice and Public Safety Cabinet/Juvenile Justice

* Secure Juvenile Detention Facility #1 - Laurel Co

* Upgrade Fire Safety/Repair Morehead YDC
Project authorization expired at 6-30-08.

* Upgrade Safety and Repair Exterior NKYDC

Justice and Public Safety Cabinet/State Police

Final bids received and conract to be awarded for the remaining trades.

Garrard CPBOC-11/01/09
Shelby 2006-2008
2010-2012
Laurel 1998-2000
Rowan 2006-2008
Kenton 2006-2008
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Awaiting Initiation by Agency

In Construction

Design/Phase C
Complete/Not Closed Out
Complete/Not Closed Out

In Construction

Complete/Not Closed Out
Complete/Not Closed Out

Bidding

Complete/Not Closed Out

Complete/In Warranty

Complete/Not Closed Out

100

100

65

100

100

100

Design fees have been spent but no construction expenditures.

09/05/12

11/01/05
04/04/04

04/30/12

10/31/09
09/21/08

01/06/02
02/14/11

02/03/09

(per

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2008-2010 In Construction 5 09/01/11
Fayette 2008-2010 In Construction 21 12/15/12
6, 3,and 2. Work continuing on Area 1. PCH steel erection underway on PCH 1, 2, and 3.

and was deemed so at June 29,2011 progress meeting. Change Order #

11/01/05

08/06/05

10/09/09
09/21/08

01/06/02
02/09/11

03/16/09
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* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Complete/In Warranty 100 08/14/10 08/05/10
Services Bldg)
Postsecondary Education Cabinet/Eastern Kentucky University
Alumni Coliseum Addition/Field House Shell Madison 2010-2012 Awaiting Initiation by Agency
Arlington Renovation and Addition Madison 2006-2008 Complete/Not Closed Out 07/25/09 06/30/09
See two subprojects: Arlington Renovation and Addition (subproject: Pool Renovation) and Arlington Renovation and Addition (subproject:
Renovation and Addition).
Arlington Renovation and Addition (subproject: Pool Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Renovation)
Installation of new Pool apron surface, new lighting, new filtration system, relining of pool sidewalls and bottom, creation of new viewing
areas.
Arlington Renovation and Addition (subproject: Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09
Renovation and Addition)
Construct New Clubhouse Facility for the Arlington Country Club.
Construct Bio-Fuels Research Facility Madison 2010-2012 Awaiting Initiation by Agency
Construct Business Technology Center - Phase II Madison 2004-2006 In Construction 80 07/30/11
Construct Eastern Kentucky University Hotel/Learning Madison 2010-2012 Planning
Center
Construct EKU Early Childhood Center Madison 2010-2012 Awaiting Initiation by Agency
Construct Energy Research Building Madison 2010-2012 Awaiting Initiation by Agency
Construct Manchester Postsecondary Educ Center Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.
Construct New Student Housing Madison 2008-2010 Awaiting Initiation by Agency
Construct North Residential District Retail Unit Madison 2010-2012 Awaiting Initiation by Agency
Construct Regional Health Facility Madison 2010-2012 Awaiting Initiation by Agency
Construct Science Building (combined auth) Madison 2006-2008 In Construction 75 05/25/12
Authorizations for the following two projects were combined: Science Complex (2004-2006) and Construct Science Building (2006-2008).
Construct Stratton Building Addition Madison 2008-2010 In Construction 10 01/18/12
Construct Student Athlete Support Facility Madison 2010-2012 Awaiting Initiation by Agency
Library Studio for Academic Creativity Madison 2006-2008 Complete/In Warranty 100 11/15/10 10/20/10
Manchester Postsec Educ Center (combined auth) Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09

Authorizations for the following two projects were combined: Manchester Postsecondary Education Center (2004-2006) and Construct Manchester
Postsecondary Education Center (2006-2008).

Purchase of Adjacent Property Madison 2008-2010 Awaiting Initiation by Agency

Renovate Blanton House Madison 2010-2012 Awaiting Initiation by Agency
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Renovate HVAC Systems Madison 2010-2012 A/E Selection
Comments: Staggs & Fisher Engineers have been selected. Project Initiation Meeting is scheduled for 6 July.
Renovate Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Residence Hall Madison 2010-2012 Awaiting Initiation by Agency
Renovate Residence Hall (Walters Hall) Madison 2008-2010 Complete/In Warranty 100 08/20/10 08/10/10
Renovate Women's Softball Complex Madison 2008-2010 Awaiting Initiation by Agency
* Science Complex (Design) Madison 2004-2006 In Construction 85 09/01/11
See Construct Science Building (combined auth) - 2006-2008
Comments: Building currently under construction.
* Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Postsecondary Education Cabinet/Kentucky State University
Acquire Land/Campus Master Plan 2010 Franklin 2010-2012 Awaiting Initiation by Agency
Center for Families and Children Franklin CPBOC-12/01/08 In Construction 80 06/30/11
Comments: CONTRACTOR HAS REQUESTED ADDITIONAL DAYS BEYOND THE CURRENT 6/2/11 C.O. AND 6/30 IS APPROXIMATE AMOUNT.
Construct Aquaculture Academic Research Facility Franklin 2008-2010 Awaiting Initiation by Agency
Comments: STILL WAITING FOR AGENCY INITIATION
Construct Aquaculture Production Tech Lab Franklin 2006-2008 In Construction 65 07/28/11
Construct New Residence Hall Phase III Franklin 2010-2012 Awaiting Initiation by Agency
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 Complete/Not Closed Out 100 08/01/08 08/01/08
Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway Hall, Ph. II
(2006-2008) .
Kentucky State University 0Old Federal Building Franklin CPBOC-12/01/09 Design/Phase A
Renovation, Phase I
Comments: STILL IN PHASE A WAITING FOR NPS COMMENTS
Land Grant Farm Facility Franklin CPBOC-12/01/05 Complete/Not Closed Out 100 04/25/10 04/25/10
Purchase Research Vessel Franklin CPBOC-1/01/11 Awaiting Initiation by Agency
Renovate Jackson Hall Franklin 2006-2008 Complete/Not Closed Out 100 06/13/09 03/09/09

Postsecondary Education Cabinet/KY Community and Technical College System

Acquire Land- Carroll County Carroll 2010-2012 Awaiting Initiation by Agency
Acquisition of Park Hills Property - Gateway CTC Kenton 2010-2012 Awaiting Initiation by Agency
* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008 Other

Comments: Awaiting construction funding.
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* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 Complete/Not Closed Out 100 06/01/10 06/01/10
* Ashland Technology Center (combined auth) Boyd 2004-2006 Complete/Not Closed Out 100 11/15/09 06/12/10
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph
III-Ashland CTC (2006-2008)
* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been combined into

this Project Status.

This building is a 2 story 32,000 sqg. ft. classroom building for the Winchester Campus of Bluegrass Community and Technical College. The

facility includes administrative offices, multi-functional classrooms, nurses program classroom, chemistry and physics lab-classroom, daycare

center, student lounge/study room and computer classroom. All classrooms incorporate the necessary infrastructure for information technology as

related to teaching and computer use. The building is sited on property located in the Winchester industrial park on Rolling Hills Lane near

the I-64 interchange. The site can accommodate 2 more buildings as needed for future enrollment growth.

Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an
additional 15,000 SF of space.
Comments: Agency wishes to keep this open pending future funding

* Construct Administration Building, Phase I - Maysville Mason 2006-2008 Complete/Not Closed Out 100 01/05/10
cc
* Construct Allied Health/Technical Education Building - Laurel 2006-2008 In Construction 99 04/13/10

Laurel Campus
Comments: Working on way finding signage for campus.

Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Awaiting Initiation by Agency

Construct Bowling Green Fire Training Center Warren 2008-2010 Complete/Not Closed Out 100 03/28/11
Comments: Waiting on as-built drawings and final documents

Construct Child Care Facility - Ashland CTC Boyd 2010-2012 Awaiting Initiation by Agency
Construct Child Development Center - Henderson CC Henderson 2010-2012 Awaiting Initiation by Agency
Construct Community Intergenerational Center - Hazard CC Perry 2008-2010 Design/Phase C

Comments: 50% PHASE C COMPLETE AND WAITING FOR USING AGENCY TO OBTAIN MORE FUNDS TO COMPLETE.

Construct Cosmetology Building - Ashland CTC Boyd 2010-2012 Awarding Contract
Construct CPAT Center, State Fire and Rescue Training Multi 2010-2012 Awaiting Initiation by Agency
* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 Complete/Not Closed Out 99 08/28/09
Comments: permanate grass has not been established yet.
Construct Parking Lots and Drives - Henderson CC Henderson 2010-2012 Complete/Not Closed Out 99 09/30/10
Comments: repair has been made to small area of drive. Final payment is being processed
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 Complete/Not Closed Out 100 11/15/09
See Ashland Technology Center (combined auth) - 2004-2006
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-3 (July)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Construct Transportation Tech Bldg. Boone Campus-Gateway
CTC

Design Newtown Campus Phase II
* Franklin Technology Center
* Franklin Technology Center - Expansion

* Henderson CC Technology Center

classrooms, incubator space and general classroom spaces.
Comments: final electrical infrastructure package is ready to be bid

* Hindman Branch of Hazard CC
* LCC Classroom/Lab Building

* Madisonville Postsecondary Education Center - Design
Comments: project is on hold awaiting funding

* McCreary Center - Somerset CC - Expansion
Parking Structure-KY Tech College of Arts & Crafts

Pedestrian and Vehicular Connector between the North and
South Campuses--Somerset CC

Awaiting verification of payment of final electrical inspections.

Renovate Academic/LRC Building - Ashland CTC

Renovate Building for Skilled Crafts Training Center -
WKCTC

Renovate Classroom Facility Phase I Urban Campus -
Gateway

Renovate Downtown Campus Phase II - JCTC - Additional
Renovate Telford Hall, Lees Campus - Hazard CTC

Reroof and Enclose Concourses Gray Building -
Madisonville

* Springfield Community and Technical College

Postsecondary Education Cabinet/Morehead State University

Button Auditorium Renovation
Const. Athletic Admin. & Sports Performance Building

Construct Campus Recreation Center

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl

Boone 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08

Simpson 2006-2008 Complete/Not Closed Out 100 10/30/07 12/06/07

Henderson 2004-2006 Complete/Not Closed Out 100 04/28/08 04/28/08
3 story steel framed masonry exterior building housing technical education classrooms, one stop center, 2 tiered lecture classrooms, computer

Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04

Fayette 2004-2006 Bidding

Hopkins 2006-2008 Design/Phase B

Pulaski 2006-2008 Complete/In Warranty 100 11/20/10 11/20/10

Fayette 2000-2002 Complete/Not Closed Out 100 08/13/09 10/04/05

Pulaski 2004-2006 Complete/Not Closed Out 100 07/04/06 01/16/08

Boyd 2010-2012 Awaiting Initiation by Agency

McCracken 2010-2012 Awaiting Initiation by Agency

Boone 2010-2012 Planning

Jefferson 2010-2012 Awaiting Initiation by Agency

Perry 2010-2012 Awaiting Initiation by Agency

Hopkins 2010-2012 Design/Phase A

Washington 2006-2008 Complete/Not Closed Out 100 08/30/09 10/22/09

Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05

Rowan 2010-2012 Awaiting Initiation by Agency

Rowan 2008-2010 Complete/In Warranty 100 04/19/11 06/01/11

Rowan 2006-2008 Complete/Not Closed Out 100 04/20/10 04/28/10

* Construct Center for Health, Education, and Research
(combined auth)
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Authorizations for the following two projects were combined: Health Science Classroom Building-Design (2004-2006) and Construct Center for
Health, Education and Research (2006-2008).

Construct Classroom to the Community Facility Rowan 2010-2012 Bidding

Construct Classroom/Lab Building - Browning Orchard Rowan 2010-2012 Awaiting Initiation by Agency

Construct Food Service/Retail and Parking Structure Rowan 2010-2012 Awaiting Initiation by Agency

Construct Honors College Facility Rowan 2010-2012 Awaiting Initiation by Agency

Construct Plant Facilities Rowan 2010-2012 Awaiting Initiation by Agency

Construct Residential Facility - University Farm Rowan 2010-2012 Awaiting Initiation by Agency

Design Residence Hall Renovation/Improvement (Nunn Hall Rowan 2004-2006 Complete/Not Closed Out 100 02/12/09 03/19/09
Renovation)

(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. University staff
indicate $5 million represents their budgeting estimate for renovating one dormitory. As such, the intent to renovate NUNN HALL with these
funds is viewed by GOPM as more a correction than a change in the project authorization.)

This project consisted of an interior renovation of the 9 story, 100 unit residence hall and replacement of the heating and cooling system
within the building. Work included new electrical systems, plumbing systems and bathroom renovation, new paint and floor covering in each unit.

* Health Science Classroom Building - Design Rowan 2004-2006 Awaiting Initiation by Agency
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.

* NASA Space Science Center (combined auth) Rowan 2004-2006 Complete/Not Closed Out 100 02/27/09 03/09/09
Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center Completion
(2006-2008) .

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Plan and Design Library Facility Rowan 2010-2012 Awaiting Initiation by Agency

Reconstruct Central Campus Rowan 2010-2012 Awaiting Initiation by Agency

Renovate Academic Center and Tennis Team Facilities Rowan 2010-2012 Awaiting Initiation by Agency

Renovate Alumni Tower Residence Hall Rowan 2008-2010 Complete/In Warranty 100 08/06/10 08/06/10
Renovate East Mignon Residence Hall Rowan 2010-2012 Bidding

Renovate Mignon Tower Residence Hall Rowan 2008-2010 In Construction 99 06/18/11

Comments: Currently working on final change order that will change the substantial completion date.

Renovate West Mignon Residence Hall Rowan 2010-2012 A/E Selection
Replace Exterior Precast Panels - Nunn Hall Rowan 2010-2012 Awaiting Initiation by Agency
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 100 12/01/08 12/01/08
Tube
Comments: Final Payment has been processed for the Dustex Contract. There are a few lingering warrenty issues on both the Dustex and QDM
Contracts.
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Retube Coal Fired Boilers Rowan 2010-2012 Awaiting Initiation by Agency
* Space Science Center-Completion Rowan 2006-2008 Complete/Not Closed Out 100 02/27/09 03/09/09
See NASA Space Science Center (combined auth) - 2004-2006.

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04

Upgrade Fire Alarms Rowan 2010-2012 Awaiting Initiation by Agency

Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources

Elisha Creek FILO project Leslie POOL-2/01/11 Design/Phase A

Minor Clark Hatchery Renovation 2010-2012 Awaiting Initiation by Agency
Comments: F&W are bidding Pheiffer Fish HAtchery before starting the Minor Clark Project.

Pfeiffer Hatchery Renovation 2010-2012 Design/Phase C
Comments: Plans are ready to go to bid when F&W funds the project. F&W will be asking for approval to increase the project scope with Federal
money.

Schultz Creek FILO project Greenup POOL-2/01/11 Design/Phase A

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Rigging System Replacement project Jefferson POOL-4/01/10 In Construction 40 08/01/11

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette CPBOC-3/01/09 Complete/In Warranty 100 04/15/11 04/22/11
Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 Complete/In Warranty 100 05/10/10 09/10/10
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 In Construction 90 12/31/10

Comments: This project is on hold due to funding issues.

Tourism, Arts & Heritage Cabinet/Parks

Wastewater Treatment Plant Replacement - Pennyrile Hopkins Other In Construction 82 12/26/10
Comments: Work on building that houses the waste water treatment plant has been delayed. The plant is operationing and old plant demolished.
Expect completion late in June, 2011.

Tourism, Arts & Heritage Cabinet/State Fair Board

* Upgrade HVAC Systems Jefferson 2008-2010 In Construction 99 02/17/11
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Comments: Construction of Broadbent HVAC is complete with exception of some finalization of the commissioning items

Transportation Cabinet/Facilities & Support Services

Privately Constructed Hangar at the Capital City Airport Franklin CPBOC-6/01/11 Bidding
Comments: Waiting for responses to the RFP.

Transportation Cabinet/Gen Admin & Support (Transp)

* Constr Crittenden Co Maint Facility & Salt Storage Crittenden 2010-2012 Design/Phase A
Structure
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Complete/Not Closed Out 100 04/08/09 09/10/09

The 50 ton chiller was replaced with a new chiller and DDC control was installed.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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